

LMV Web Redesign Project Plan - 30Sep2009

Assigned	Duration	September 2009					October 2009					November 2009				December 2009					January 2010				
		1	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24		
all	1 hr	✦ establish committee																							
Marian	2 days	□ suggest update to frontpage content of current site																							
Wayne	1 day	↓ update current frontpage																							
Rachel	4 days	□ inventory current site; create rating spreadsheet																							
all	3 days	□ rate current site pages																							
all	2 days	□ agree priority content for new site																							
all	3 days	□ suggest new site graphics																							
Ramón	3 days	□ arrange hosting service																							
Wayne	3 days	□ install CMS system																							
Wayne	4 days	□ setup CMS framework																							
Wayne	3 days	□ implement site functionality																							
Rachel, Ramón	7 days	□ reenter existing content into new site (except low rated pages)																							
all	7 days	□ alpha testing																							
(invite LMV)	14 days	□ beta testing																							
all	1 day	↓ decision to open new site																							
Wayne	1 day	↓ move domain & open new site																							
Wayne	2 days	□ architect for future full multi-language support																							
Wayne	0.5 day	□ install "traducción aproximada" button																							
Rachel	10 days	□ translate key video(s) to Spanish																							